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Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai; 

Re: Monthly Progress Report - May 2013 
Former PlainweU, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
AUegan and Kalamazoo County 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former PlainweU, Inc. MiU Property, please find attached three 
copies of the Progress Report No. 79 for the period of May 1, 2013 through May 31, 2013. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONFSTOGA-ROVFRS & ASSOCIATES 

V 

Jennifer L. Quigley, P.F. 

JQ/33/PIw. 
End. 

cc: Paul Bucholtz (MDEQ) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Leslie Kirby-Miles (U.S. EPA) - electronic only 
Erik Wilson (City of PlainweU) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Permiman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory CarU (CRA) - electronic only 
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Progress Report No. 79 
May 1,2013 to May 31,2013 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Sriperfrmd 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Participated in conference call on May 6, 2013 with representatives from U.S. EPA, MDEQ 
and Weyerhaeuser regarding the April 2013 submittals relative to the draft FS Report, 
including the draft preliminary Ecological Remedial Action Objectives (RAOs) and 
supporting documentation, draft preliminary Site-specific risk-based criteria for arsenic for 
direct contact/ingestion/inhalation exposure to soil and supporting documentation, 
memorandum presenting an evaluation of Michigan Act 451, Part 201 Groimd water-Surf ace 
Water Interface Criteria and Drinking Water Criteria exceedances at the Site, and draft 
Assembled Alternatives Array. 

• Submitted Alternate Submittal Date Request to U.S. EPA for the FS Report on May 10, 2013. 
Approval for the proposed alternate subnuttal data was provided by U.S. EPA in 
correspondence dated May 16, 2013. 

• Submitted preliminary draft figure depicting areas that exceeded specific Michigan Act 451, 
Part 201 Generic Cleanup Criteria in soil to U.S. EPA on May 24, 2013. 

• Continued development of Feasibility Study Report. 

2. Data Received 

• None. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved by, the U.S. EPA 

• None. 

4. Problems Encountered and Planned Resolution 

• None. 
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5. Work Anticipated During the Next Reporting Period 

• Removal of investigation-derived waste generated during the MW-16 and Additional RI 
Activities investigation. 

• Completion and submittal of the FS Report.'^ 

6. Anticipated Development with Work during the Next Period 

• None. 

7. Other Relevant Information 

• None. 
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